

Reference Table for TIP Amendment #3 Affected Projects in the Approved 2045 MTP

	Proposed Change in TIP	MTP Planning Horizon	MTP Project ID
5th Avenue Reconstruction	Delays construction from FFY22 to FFY23	Medium Range	MR-17
Airport West Bicycle & Pedestrian Facility	Accelerates construction to FFY21	Medium Range	MR-42
Barnette Street Reconstruction	Removes funding <or> Delays design start from FFY21 to FFY22	Medium Range	MR-1
Chena Riverwalk Stage III	Delays construction from FFY21 to FFY22	Short Range	SR-17
Cowles Street Reconstruction	Delays construction from FFY22 to FFY24	Short Range	SR-3
FAST Improvement Program (annual road resurfacing program)	Funds construction <or> Remains unfunded	Short/Medium/Long Range	SR-11, MR-20, LR-6
Holmes Road Reconstruction	Adds project as illustrative (funding not yet identified)	Medium Range	MR-14
Yankovich/Miller Hill Road Reconstruction	Delays construction from FFY22 to FFY23	Short Range	SR-15